

2018

In *December 2018*,
Charlemont citizens voted
to establish a broadband
fiber to the home (FTTH)
network

2019

Distribution network
planning started

Preparation for make pole
make ready work by
National Grid
an **Verizon**

Contract awarded to **Danek**
Excavating for exterior
work at **Town Hall**

Contract awarded to **Obear**
Construction for the
network enclosure in
Town Hall basement

Underground installation
plans finalized for
Hawk Hill Road
Heath Stage Terrace
Warner Hill Road

2020 (In Progress)

Completed

National Grid make ready
completed *June 2020*

TriWire Selected as
Distribution Network
Construction Firm

Danek selected for **Warner**
Hill Road underground

Projected

Select our **ISP** and **Network**
Operator

Verizon make ready
estimated *December 2020*

Hawk Hill Road & Heath
Stage Terrace underground
construction out for bid

2021 (Projected)

Network construction
commences. Estimated
completion *late 2021*

Sign-up for network service
begins



<http://charlemontconnect.com>